








 **NORTH**

-  Repave street
-  Upgrade water main
-  Upgrade sewer main
-  Property boundaries

-  Contractor starts sewer upgrade here; works toward 10th Ave. W. along 5th St. W.
-  After upgrading 5th St. W. sewer main, contractor returns to intersection to upgrade 8th Ave. W. sewer main, working toward Market St.
-  After upgrading sewer main, contractor starts water main upgrade on 8th Ave. W., near Market St., working toward 5th St. W.